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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-28, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #27.2 described below. 

 
ISSUE: 
 
The Alameda County Congestion Management Agency and the city of Livermore request approval 
of the following TCRP project application amendment to redistribute $6,000 in TCRP funding. 

 
Project #27.2 – Vasco Road ACE Station Commuter Parking Facility.  Amend application to: 

• Redistribute $6,000 in TCRP funds from Project Approval and Environmental Document 
(PA&ED) to Construction 

• Update the project schedule and funding plan. 
 

BACKGROUND: 
 
This project will provide additional parking to the existing Altamont Commuter Express (ACE) 
station at Vasco Road for use by ACE riders and Livermore Amador Valley Transportation Agency 
commuters to accommodate present and future parking needs.  The existing lot consists of 80 spaces, 
and this project will construct 220 additional paved and unpaved spaces.  The project will also 
include a new access road, and possible improvements to the bus facilities and parking lot 
access/egress movements for existing and proposed shuttle services. 
 
The project is ready to proceed to construction.  PA&ED was completed, with $6,000 identified as 
savings, which can be utilized in maximizing the amount of paved parking. 
 
A concurrent allocation of $1,210,000 for Construction is requested under Reference No. 2.6e.(2). 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #27.2 as follows: 
 
Revises: 
 

 

Phase 3
Phase 4 05/06

04/05

County District BREF TCRP

1,496 1,204

02/03
04/05

Alameda 4 27.2  $      3,000 
Phase 1
Phase 2

Completion (FY)

Change
Proposed

0
3,000

Description:

Alameda County Congestion Management Agency
City of Livermore
Vasco Road Safety and Transit Enhancement Project - Vasco Road ACE Station Commuter Parking Facility

Lead Agency:
Implementing:

TCRP-Committed
Existing 3,000 3,000 25 275

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(1,210) 1,210 6 (6)
1,790 1,210     1,496 1,210 19 275   

Total
Existing 3,000 3,000 0     1,496 1,204 25 275  
Change 0 (1,210) 1,210     0 6 (6) 0  
Proposed 3,000 1,790 1,210    275    1,496 1,210 19

07/0805/06
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TCRP AMENDMENT TAA-06-28 
 

Location Map 
 
 

 

 
 

TCRP #27.2 
 

Description: Vasco Road ACE Station Commuter Parking Facility. 
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